Task Name	Year				
	2008	2009	2010	2011	2012
Final Design	June. 2008	Dec. 2009			
Newsletter Mailings					
Right-of-way Acquisition	(to be determined)				
Construction	(to be determined)				