

Project Schedule

2003

2004

2005

2006


2007

2008

2009


Final Design Plans

9/03 - 12/05




Right-of-Way Acquisition

2/04 - 4/06



Newsletter Mailings

9/03, 9/04, 6/06



Construction

2/07 - 1/09

