



Project Schedule

County Roadway Improvements

Woodbury Road Extension

Phase	Status	Duration
Design	Pending Contract	12 Months
Right of Way	Agreement	6 Months
* Construction		12 Months
Total Time To Finish Road		30 Months

* Anticipated Construction Start Date June 2009

*Woodbury Road Widening is a Future Project