



Project Schedule

STUDY TASK	2007											
	FEB	MARCH	APRIL	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	
DATA COLLECTION	■											
DEVELOP ALTERNATIVES		■										
EVALUATE ALTERNATIVES			■									
RECOMMENDATIONS AND FINAL REPORT					■							
PUBLIC HEARINGS												
= NEWSLETTER = PUBLIC MEETING												